
DCP 293 'Charging Methodology Cut-off Date’ Work Plan 

No. Event Target Date 

1.  First Working Group meeting 21 March 2017 

2.  Electralink to draft a consultation document based on Working 
Group comments at the meeting and circulate to Working Group 
members for review.  

28 March 2017 

3.  Working Group to review the consultation document and 
submit comments to ElectraLink 

28 March – 04 

April 2017 

4.  ElectraLink updates consultation document and circulates to 
group for final sign off 

06 April 2017 

5.  Consultation Document issued for a period of three weeks 26 June 2017 

6.  Consultation Responses due [based on two week consultation period] 10 July 2017 

7.  Electralink collates consultation responses and circulates to 
Working Group members 

12 July 2017 

8.  Meeting to review consultation responses 14 July 2017 

9.  Implement changes to legal text in light of consultation 
responses 

2017 

10.  Legal text issued to the DCUSA legal consultant for review July 2017 

11.  Electralink to draft Change Report and circulate to Working 
Group 

12 July 2017 

12.  ElectraLink to circulate draft legal text to Working Group 
members once received from legal advisor 

July 2017 

13.  Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text 

July/August 

2017 

14.  Change Report submitted to DCUSA Panel (Panel paper day) August 2017 

15.  DCUSA Panel approves Change Report August 2017 

16.  Change Report issued for voting August 2017 

17.  Voting Closes (three weeks) August 2017 

18.  Change Declaration issued August 2017 

19.  Ofgem Decision September 

2017 

20.  Implementation Date 01 October 

2017 

 


