DCP 289 'Creation of the Distribution Charging Methodology Development

Group’ Work Plan
- First Working Group meeting 07 February 2017
Electralink to draft a consultation document based on Working 17 February 2017

Group comments at the meeting and circulate to Working Group
members for review.

Working Group to review the consultation document 23 February 2017
and submit comments to Electralink

Consultation Document issued for a period of three weeks 24 February 2017

Consultation Responses due [based on three week consultation 17 March 2017
period]

Electralink collates consultation responses and circulates to 24 March 2017
Working Group members

Meeting to review consultation responses w/c 03 April 2017

GM to draft and submit DCP 289B to Electralink 07 April 2017

Implement changes to legal text in light of consultationresponses | 10 April 2017

Legal text issued to the DCUSA legal consultant for review for a 02 May 2017
period of two weeks

Electralink to circulate draft legal text to Working Group 05 May 2017
members once received from legal advisor
Meeting to review draft Change Report and DCUSA legal 08 May 2017
consultant comments on the legal text
Change Report submitted to DCUSA Panel (Panel paperday) 10 May 2017
DCUSA Panel approves Change Report 17 May 2017
Change Report issued for voting 19 May 2017
Voting Closes (three weeks) 09 June 2017
Change Declaration issued 13 June 2017
Ofgem Decision 18 July 2017
Implementation Date Within 5 Working
Days of Approval

or next DCUSA
release following
Authority consent




