DCP 284 ' The Application of Scaling to Generation Credits in the CDCM’ Work Plan

First Working Group meeting — review CP, including modelling
specifications and discussion of proposed legal text

28 November
2016

review

Working Group members to complete Action Items and submit to 5 December
Electralink for inclusion into Draft Consultation 2016
Electralink to draft a consultation document based on Working Group 5 December
comments at the meeting and circulate to Working Group members for 2016

Working Group to review draft consultation document and submit
comments to Electralink

12 December
2016

to next meeting

Second Working Group meeting — discussion and review of draft 4 January 2017
consultation

Working Group to complete Actions Items from meeting and submit to 13 January 2017
ElectraLink for inclusion into Consultation

ElectraLink updates consultation document and circulates to group prior 16 January 2017

Consultation Document to be reviewed by working group members

16-23 January
2017

ElectralLink for inclusion into Consultation

Third Working Group meeting - Consultation Document to be finalized at 23 January 2017
meeting
Working Group to complete Actions Items from meeting and submit to 27 January

ElectralLink to finalise the draft consultation document based on
Working Group comments at the meeting and circulate to Working
Group members for final review

3 February 2017

Consultation Document issued to parties for a period of three weeks [6
February — 27 February]

6 February 2017

DCP 284 Consultation responses due back.

27 February
2017

Electralink collates consultation responses and circulates to
Working Group members

1 March 2017

comments to ElectraLink.

Meeting for Working Group to review the Consultation responses - March 2017
Proposed face to face meeting

Electralink to draft a consultation document based on Working Group March 2017
comments at the meeting and circulate to Working Group members for

review

Working Group to review the consultation document and submit March 2017




Meeting for Working Group to review consultation document. April 2017
E.IectraLink updates consultation document and circulates to group for final | April 2017
sign off.
Consultation issued to parties for a period of [three weeks] April 2017
Consultation Responses due [based on three-week consultation period] May 2017
Working Group to meet to review the consultation responses. May 2017
Amend the legal text based on feedback from the consultation as required. | pmay 2017
Legal text issued to the DCUSA legal advisor for review June 2017
Electralink to draft Change Report and circulate to Working Group June 2017
Electralink to circulate draft legal text to Working Group members June 2017
once received from legal advisor
Meeting to review draft Change Report and DCUSA legal July 2017
consultant comments on the legal text
Change Report submitted to DCUSA Panel (Panel paper day) 12 July 2017
DCUSA Panel approves Change Report 19 July 2017
Change Report issued for voting 21 July 2017
Voting Closes (three weeks) 11 August 2017
Change Declaration issued 15 August 2017
Ofgem Decision 19 September
2017
Implementation Date 01 April 2019




