DCP 282 'Embedded Distribution Network Operator (EDNO) UMSO’ Work Plan

Consultation Document issued for a period of four weeks

12 December
2016

Consultation Responses due [based on four week consultation period]

13 January 2017

Electralink collates consultation responses and circulates to

Working Group members

13 -16 January
2017

Face to face meeting to review consultation responses 27 January 2017
Implement changes to legal text in light of consultation responses February 2017
Legal text issued to the DCUSA legal consultant for review February 2017
Electralink to draft Change Report and circulate to Working Group February 2017
Electralink to circulate draft legal text to Working Group members February 2017
once received from legal advisor
Meeting to review draft Change Report and DCUSA legal February 2017

consultant comments on the legal text

Change Report submitted to DCUSA Panel (Panel paper day)

08 March 2017

DCUSA Panel approves Change Report

15 March 2017

Change Report issued for voting

17 March 2017

Voting Closes (three weeks) 07 April 2017
Change Declaration issued 11 April 2017
Ofgem Decision 16 May 2017
Implementation Date 29 June 2017




