DCP 274 Work Plan ‘The application of export capacity charges in the EDCM’

Electralink to update consultation document and circulate
to Working Group members for review

20 December 2016

Working Group members to review updated consultation
document and provide comments (FCP DNOs to complete
action to review wording)

28 December 2016

Electralink to make amendments based on Working 3 January 2016
Group comments and issue consultation for a three-week

duration.

Consultation closes 24 January 2017
Electralink to collate and circulate responses 31 January 2017

Working Group to reconvene to review Consultation
Responses via web conference and assess whether a
second Consultation is required.

01 February 2017

Draft modelling specification documents.

Late February 2017

Submit modelling request to the DCUSA modelling March 2017
consultant.

Meeting to review the model and draft legal text for the April 2017
preferred solution and determine if a second consultation

is required.

Electralink to compile draft second consultation and April 2017
circulate to the group for comments.

Electralink to make amendments based on Working May 2017
Group comments and issue consultation for a three-week

duration.

Meeting to review second consultation responses. June 2017
Legal text issued to the DCUSA legal consultant for review July 2017

Electralink to draft the Change Report and circulate it to
the Working Group for comments

August 2017

Electralink to circulate the updated change report for September 2017

final approval

Change Report submitted to DCUSA Panel (Panel paper day) September 2017

DCUSA Panel approves Change Report October 2017

Change Report issued for voting October 2017

Voting Closes November 2017
v0.1

25 October 2016




Change Declaration issued

November 2017

Authority Decision

December 2017

Implementation Date

1 April 2019




