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DCP 274 Work Plan ‘The application of export capacity charges in the EDCM’ 

No. Event Target Date 

1.  Electralink to update consultation document and circulate 
to Working Group members for review  

20 December 2016 

2.  Working Group members to review updated consultation 
document and provide comments (FCP DNOs to complete 
action to review wording) 

28 December 2016 

3.  ElectraLink to make amendments based on Working 
Group comments and issue consultation for a three-week 
duration. 

3 January 2016  

4.  Consultation closes 24 January 2017 

5.  Electralink to collate and circulate responses  31 January 2017 

6.  Working Group to reconvene to review Consultation 
Responses via web conference and assess whether a 
second Consultation is required. 

01 February21 April 

2017 

7.  AP to provide a summary of O&M Charges to the Working 
Group for review. 

02 May 2017 

8.  Working Group meeting to review the evidence on 
whether double charging is taking place and the agreed 
next steps. 

09 May 2017 

7.9.  Draft modelling specification documents. Late FebruaryMay 2017 

8.10.  Submit modelling request to the DCUSA modelling 
consultant. 

March Late May 2017 

9.11.  Meeting to review the model and draft legal text for the 
preferred solution and determine if a second consultation 
is required. 

April June 2017 

10.12.  ElectraLink to compile draft second consultation and 
circulate to the group for comments. 

April Late June 2017 

11.13.  ElectraLink to make amendments based on Working 
Group comments and issue consultation for a three-week 
duration. 

May July 2017 

12.14.  Meeting to review second consultation responses. June August 2017 

13.15.  Legal text issued to the DCUSA legal consultant for review July August 2017 

14.16.  ElectraLink to draft the Change Report and circulate it to 
the Working Group for comments 

August September 2017 

15.17.  ElectraLink to circulate the updated change report for 
final approval 

September 2017 

16.18.  Change Report submitted to DCUSA Panel (Panel paper day) September 2017 



17.19.  DCUSA Panel approves Change Report October 2017 

18.20.  Change Report issued for voting October 2017 

19.21.  Voting Closes November 2017 

20.22.  Change Declaration issued November 2017 

21.23.  Authority Decision December 2017 

22.24.  Implementation Date 1 April 2019 

 

 


