DCUSA

DCP 268 ‘DUoS Charging Using HH Settlement Data’ Work Plan

Submit a request to the Modelling Consultant for an updated CDCM 22 July 2016
Model

Working Group to review a draft RFl for a period of one week 05 August 2016
Electralink draft consultation two on changes to the draft legal text and August 2016
the updated CDCM model

Working Group meeting to review the model 16 August 2016

Request for Information (RFI1) issued for a period of three weeks

09 -30 August

The Working Group meet to consider the RFI responses. Face to 14 September
face meeting. 2016
Electralink to update the consultation based on the discussions at September 2016
the meeting and circulate for Working Group review
Submit the consultation to industry parties for a period of three October 2016
weeks
Working Group to meet to review the consultation responses November 2016
Electralink to draft skeleton Change Report and circulate to Working November 2016
Group
Legal text issued to the DCUSA legal consultant for review November 2016
Electralink to circulate draft legal text to Working Group members November 2016
once received from legal advisor
Meeting to finalise the Change Report and review DCUSA legal December 2016

consultant comments on the legal text

Change Report submitted to DCUSA Panel (Panel paper day)

08 December
2016

DCUSA Panel approves Change Report

15 December
2016

Change Report issued for voting

17 December
2016

Voting Closes (four weeks)

14 January 2017

Change Declaration issued

17 January 2017

Ofgem Decision

21 February
2017




! Implementation Date

01 April 2019




