
  

 

 

DCP 268 ‘DUoS Charging Using HH Settlement Data’ Work Plan 

No. Event Target Date 

1.  Submit a request to the Modelling Consultant for an updated CDCM 
Model 

22 July 2016 

2.  Working Group to review a draft RFI for a period of one week 05 August 2016 

3.  ElectraLink draft consultation two on changes to the draft legal text and 
the updated CDCM model 

August 2016 

4.  Working Group meeting to review the model 16 August 2016 

5.  Request for Information (RFI) issued for a period of three weeks 09 -30 August 

6.  The Working Group meet to consider the RFI responses. Face to 
face meeting.  

14 September 

2016 

7.  ElectraLink to update the consultation based on the discussions at 
the meeting and circulate for Working Group review 

September 2016 

8.  Submit the consultation to industry parties for a period of three 
weeks 

October 2016 

9.  Working Group to meet to review the consultation responses November 2016 

10.  Electralink to draft skeleton Change Report and circulate to Working 
Group 

November 2016 

11.  Legal text issued to the DCUSA legal consultant for review November 2016 

12.  ElectraLink to circulate draft legal text to Working Group members 
once received from legal advisor 

November 2016 

13.  Meeting to finalise the Change Report and review DCUSA legal 
consultant comments on the legal text 

December 2016 

14.  Change Report submitted to DCUSA Panel (Panel paper day) 08 December 

2016 

15.  DCUSA Panel approves Change Report 15 December 

2016 

16.  Change Report issued for voting 17 December 

2016 

17.  Voting Closes (four weeks) 14 January 2017 

18.  Change Declaration issued 17 January 2017 

19.  Ofgem Decision 21 February 

2017 

 



20.  Implementation Date 01 April 2019 

 


