DCUSA

DCP 268 ‘DUoS Charging Using HH Settlement Data’ Work Plan

Working Group to meet to review the consultation two responses

17 March 2017

Electralink to draft skeleton Change Report and circulate to the Working March 2017
Group for review

Meeting to finalise the Change Report, review the legal consultant 05 April 2017
comments on the DCP 268 legal text and consider the DCP 268

model

Legal text issued to the DCUSA legal consultant for review April 2017

Tarif names changes request to the modelling consultant April 2017
Electralink to circulate draft legal text to Working Group members April 2017

once received from the legal advisor

Change Report submitted to DCUSA Panel (Panel paperday) 10 May 2017
DCUSA Panel approves Change Report 17 May 2017
Change Report issued for voting 19 May 2017
Voting Closes (three weeks) 09 June 2017
Change Declaration issued 13 June 2017
Ofgem Decision Due 18 July 2017
Ofgem deferral back to industry 20 October 2017
Meeting to discuss and review Ofgem’s letter 11 January 2018
RFI Issued to DNOs to update Intermittent Generation Split 26 January 2018

Meeting to review RFl Responses and Draft Consultation Document

06 February
2018

Working Group Members

Electralink to update Impact Assessment Tables and circulate them to

09 February
2018

circulate to Working Group Members

Electralink to subsequently update the Draft Consultation Document and

12 February
2018

Consultation to be issued for a two-week period

21 February
2018

Consultation responses due back

07 March 2018

Report

Meeting to review the Consultation Responses and begin drafting Change

13 March 2018




Meeting to finalise Change Report

Late March 2018

Change Report submitted to DCUSA Panel (Panel paperday) 11 April 2018
DCUSA Panel approves Change Report 18 April 2018
Change Report issued for voting 20 April 2018
Voting Closes (three weeks) 11 May 2018
Change Declaration issued 15 May 2018
Ofgem Decision Due 19 June 2018
Implementation Date TBC




