
  

 

 

DCP 268 ‘DUoS Charging Using HH Settlement Data’ Work Plan 

No. Event Target Date 

1.  Working Group to meet to review the consultation two responses 17 March 2017 

2.  Electralink to draft skeleton Change Report and circulate to the Working 
Group for review 

March 2017 

3.  Meeting to finalise the Change Report, review the legal 
consultant comments on the DCP 268 legal text and consider the 
DCP 268 model 

05 April 2017 

4.   Legal text issued to the DCUSA legal consultant for review April 2017 

5.  Tarif names changes request to the modelling consultant April 2017 

6.  ElectraLink to circulate draft legal text to Working Group members 
once received from the legal advisor 

April 2017 

7.  Change Report submitted to DCUSA Panel (Panel paper day) 10 May 2017 

8.  DCUSA Panel approves Change Report 17 May 2017 

9.  Change Report issued for voting 19 May 2017 

10.  Voting Closes (three weeks) 09 June 2017 

11.  Change Declaration issued 13 June 2017 

12.  Ofgem Decision 18 July 2017 

13.  Implementation Date 01 April 2019 

 

 


