DCUSA

DCP 268 ‘DUoS Charging Using HH Settlement Data’ Work Plan

Submit a request to the Modelling Consultant for an updated CDCM 22 July 2016
Model
- Working Group to review a draft RFI for a period of one week 05 August 2016

ElectraLink draft consultation two on changes to the draft legal text and August2016

the updated CDCM model

Complete initial draft of RFl and circulate to the Working Group for review. | 26 August 2016
16-Aupust2016

Request for Information (RFl) issued for a period of three weeks 260930 August
— 16 September

The Working Group meetto consider the RFl responses and the 2814 September

model. Face to face meeting. 2016

Electralink to update the consultation based on the discussions at
the meetingand circulate for Working Group review

Late September

—early October
2016

consultant comments on the legal text

Submit the consultation to industry parties for a period of three October 2016
weeks
Working Group to meet to review the consultation responses Nove mber 2016
Electralink to draft skeleton Change Report and circulate to Working Nove mber 2016
Group
Legal text issued to the DCUSA legal consultant for review Nove mber 2016
Electralink to circulate draft legal text to Working Group members Nove mber 2016
once received from legal advisor
Meeting to finalise the Change Report and review DCUSA legal December 2016

Change Report submitted to DCUSA Panel (Panel paperday)

08 December
2016

DCUSA Panel approves Change Report

15 December
2016

Change Report issued for voting

17 December
2016

Voting Closes (four weeks)

14 January 2017




Change Declaration issued

17 January 2017

Ofgem Dedsion

21 February
2017

Implementation Date

01 April 2019




