
  

 

 

DCP 268 ‘DUoS Charging Using HH Settlement Data’ Work Plan 

No. Event Target Date 

1.  ElectraLink to draft consultation two based on the discussions at 
the 28 September 2016 meeting and circulate for Working Group 
review 

Early October 

2016 

2.  Submit the consultation to industry parties for a period of three 
weeks 

October 2016 

3.  Working Group to meet to review the consultation two responses November 2016 

4.  Electralink to draft skeleton Change Report and circulate to the Working 
Group for review 

Late November 

2016 

5.   Legal text issued to the DCUSA legal consultant for review Late November 

2016 

6.  ElectraLink to circulate draft legal text to Working Group members 
once received from the legal advisor 

December 2016 

7.  ElectraLink to request for a CDCM model and ARP containing the DCP 
268 solution against the 2018/19 tariffs from the modelling 
consultant 

December 2016 

8.  On receipt of the updated DCP 268 model and ARP, the secretariat 
will circulate them to the DCP 268 Working Group for review and all 
Distributors for testing purposes 

Early January 

2016 

9.  Meeting to finalise the Change Report, review the legal 
consultant comments on the DCP 268 legal text and consider the 
DCP 268 model 

January 2017 

10.  Change Report submitted to DCUSA Panel (Panel paper day) 15 February 

2017 

11.  DCUSA Panel approves Change Report 22 February 

2017 

12.  Change Report issued for voting 24 February 

2017 

13.  Voting Closes (three weeks) 17 March 2017 

14.  Change Declaration issued 21 March 2017 

15.  Ofgem Decision 25 April 2017 

16.  Implementation Date 01 April 2019 

 

 


