DCUSA

DCP 268 'DUoS Charging Using HH Settlement Data' Work Plan

No.	Event	Target Date
1.	Working Group to meet to review the consultation two responses	17 March 2017
2.	Electralink to draft skeleton Change Report and circulate to the Working Group for review	March 2017
3.	Meeting to finalise the Change Report, review the legal consultant comments on the DCP 268 legal text and consider the DCP 268 model	05 April 2017
4.	Legal text issued to the DCUSA legal consultant for review	April 2017
5.	Tarif names changes request to the modelling consultant	April 2017
6.	ElectraLink to circulate draft legal text to Working Group members once received from the legal advisor	April 2017
7.	Change Report submitted to DCUSA Panel (Panel paper day)	10 May 2017
8.	DCUSA Panel approves Change Report	17 May 2017
9.	Change Report issued for voting	19 May 2017
10.	Voting Closes (three weeks)	09 June 2017
11.	Change Declaration issued	13 June 2017
12.	Ofgem Decision Due	18 July 2017
13.	Ofgem deferral back to industry	20 October 2017
14.	Meeting to discuss and review Ofgem's letter	11 January 2018
15.	RFI Issued to DNOs to update Intermittent Generation Split	26 January 2018
16.	Meeting to review RFI Responses and Draft Consultation Document	06 February 2018
17.	ElectraLink to update Impact Assessment Tables and circulate them to Working Group Members	09 February 2018
18.	ElectraLink to subsequently update the Draft Consultation Document and circulate to Working Group Members	12 February 2018
19.	Consultation to be issued for a two-week period	21 February 2018
20.	Consultation responses due back	07 March 2018
21.	Meeting to review the Consultation Responses and begin drafting Change Report	13 March 2018

22.	Meeting to finalise Change Report	Late March 2018
23.	Change Report submitted to DCUSA Panel (Panel paper day)	11 April 2018
24.	DCUSA Panel approves Change Report	18 April 2018
25.	Change Report issued for voting	20 April 2018
26.	Voting Closes (three weeks)	11 May 2018
27.	Change Declaration issued	15 May 2018
28.	Ofgem Decision Due	19 June 2018
29.	Implementation Date	TBC