DCUSA

DCP 263 Work Plan
First Working Group meeting 21 April 2016
Electralink to draft consultation documentand circulate to Working May 2016
Group membersforreview.
Working Group to review the consultation documentand May 2016

submitcommentsto Electralink

Electralink updates consultation document and circulates to group June 2016
for final sign off

Consultation Documentissued fora period of three weeks June 2016

Consultation Responses due [based on three week consultationperiod] June 2016

Electralink collates consultation responses and circulates to Early July 2016
Working Group members

Meetingto review consultation responses Mid- July 2016
Implement changestolegal textin light of consultationresponses July - August
2016
Legal textissuedtothe DCUSA legal consultantfor review August 2016
Electralink to draft Change Reportand circulate to Working Group September 2016
Electralink to circulate draft legal textto Working Group members September 2016

once received from legal advisor

Meetingtoreview draft Change Report and DCUSA legal Late September

consultant comments on the legal text 2016

Change Reportsubmitted to DCUSA Panel (Panel paperday) 12 October 2016

DCUSA Panel approves Change Report 19 October 2016

Change Reportissuedforvoting 21 October 2016

Voting Closes (three weeks) 11 November
2016

Change Declaration issued 15 November
2016

Ofgem Decision 20 December
2016

Implementation Date 01 April 2018




