DCP 262 ‘Schedule 19 Credit/Re-invoice for HH Specific Data’ Work Plan

First Working Group Meeting

09 February 2016

Electralink to draft consultation document and circulate to Working Group

members for review.

09 February 2016 - 12
February 2016

Working Group to review the consultation document and submit
comments to ElectraLink

w/c 15 February 2016

Consultation Document issued for a period of [three weeks]

w/c 15 February —w/c 7
March 2016

Electralink collates consultation responses and circulates to Working
Group members

w/c 7 March 2016

Meeting to review consultation responses and review legal text

w/c 14 March 2016

Implement changes to legal text in light of consultation responses

w/c 14 March 2016

Legal text issued to the legal consultant for review

w/c 14 March 2016

Electralink to draft Change Report and circulate to Working Group

w/c 21 March 2016

Electralink to circulate draft legal text to Working Group members
once received from legal advisor

w/c 28 March 2016

Working Group Meeting to Review draft Change Report and
DCUSA legal consultant comments on the legal text

w/c 4 April 2016

Change Report submitted to DCUSA Panel (Panel paper day) 13 April 2016
DCUSA Panel approves Change Report 20 April 2016
Change Report issued for voting 22 April 2016
Voting Closes 16 May 2016
Change Declaration issued 18 May 2016
Implementation Date 30 June 2016
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