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DCP 262 ‘Schedule 19 Credit/Re-invoice for HH Specific Data’ Work Plan 

No. Event Target Date 

1.  First Working Group Meeting  09 February 2016 

2.  Electralink to draft consultation document and circulate to Working Group 
members for review.  

09 February 2016 – 12 

February 2016 

3.  Working Group to review the consultation document and submit 
comments to ElectraLink 

w/c 15 February 2016 

4.  Consultation Document issued  for a period of [three weeks] w/c 15 February – w/c 7 

March 2016 

5.  Electralink collates consultation responses and circulates to Working 
Group members 

w/c 7 March 2016 

6.  Meeting to review consultation responses and review legal text w/c 14 March 2016 

7.  Implement changes to legal text in light of consultation responses w/c 14 March 2016 

8.  Legal text issued to the legal consultant for review  w/c 14 March 2016 

9.  Electralink to draft Change Report and circulate to Working Group w/c 21 March 2016 

10.  ElectraLink to circulate draft legal text to Working Group members 
once received from legal advisor 

w/c 28 March 2016 

11.  Working Group Meeting to Review draft Change Report and 
DCUSA legal consultant comments on the legal text 

w/c  4 April 2016 

12.  Change Report submitted to DCUSA Panel (Panel paper day) 13 April 2016 

13.  DCUSA Panel approves Change Report 20 April 2016 

14.  Change Report issued for voting 22 April 2016 

15.  Voting Closes 16 May  2016  

16.  Change Declaration issued 18 May  2016 

17.  Implementation Date 30 June 2016 

 

 


