DCUSA

DCP 251 and DCP 252 Work Plan

First Working Group meeting 20 November
2015
Working Group to develop scenarios with regard to DCP 251, to be 4 December
circulated for consideration on 4™ December 2015 2015
- Second Working Group meeting 5 January 2016
Third Working Group meeting, to consider the differences between 29 January 2016
IDNOs and non-licensed DNOs (face-to-face)
Fourth Working Group meeting, to finalise the differences between 29 February
IDNOs and non-licenses DNOs for inclusion within the consultation 2016
(face-to-face)
Fifth Working Group meeting to finalise Consultation and Working 22 March 2016
Paper (face-to-face)
Sixth Working Group meeting to finalise Consultation and Working 25 April 2016
Paper (face-to-face)
Consult on whether licenced and licence-exempt distribution systems 6 May 2016
should or should not be treated differently and why for a period of four
weeks.
- Consultation Responses due 3 June 2016
Seventh Working Group (face-to-face) meeting to review Consultation 7 June 2016
Responses and determine next steps i.e. whether a second consultation
is required or whether to begin drafting the Change Report
Eight meeting to review issues log and look to develop second 15 July 2016
consultation document, taking into account the consultation response.
Review of ‘undue discrimination’ from each member of the Working 15 July 2016
Group
- Teleconference to review comments of ‘undue discrimination’ 02 August 2016
Webinar to discuss templates provided by CA comparing PNO 15 August 2016
responsibilities to IDNO responsibilities, complete the templates and
agree on the second consultation contents
- CA to update scenario templates 18 August 2016
- Working Group to review templates and provide feedback via email 25 August 2016




review legal text

Electralink to draft consultation document and circulate to Working 25 August 2016
Group for review (the legal text should also be circulated on this date

too)

Meeting to finalise consultation document (including adding Working 5 September
Group view on whether there is a case for undue discrimination) and 2016 at 2pm

Second Consultation issued for a period of five weeks

18 November
2016

Second Consultation Responses due [based on five-week consultation

30 December

responses

period] 2016

Review Consultation Responses and determine next steps, including 10 January 2017
whether a modeling support request is required

Implement changes to legal text and change report in light of consultation | 27 January 2017

Working Group to review the updated legal text by the 03 February 2017.

03 February
2017

Legal text issued to the DCUSA legal consultant for review and circulated
to Working Group once complete

27 February
2017

Working Group meeting to review the updated legal text from the DCUSA
legal consultant

21 March 2017

Electralink to send legal text with Working Group comments to
the DCUSA legal consultant for amendment and make final
amendments to the draft Change Reports

31 March 2017

Web Conference to review the updated legal text from the 13 April 2017
DCUSA legal consultant and finalise the Change Reports

Change Report submitted to DCUSA Panel (Panel paperday) 10 May 2017
DCUSA Panel approves Change Report 17 May 2017
Change Report issued for voting 22 May 2017
Voting Closes (three weeks) 12 June 2017
Change Declaration issued 15 June 2017
Ofgem Decision 20 July 2017
Implementation Date TBC




