
  

 

 

DCP 251 and DCP 252 Work Plan 

 

No. Event Target Date 

1.  First Working Group meeting 20 November 

2015 

2.  Working Group to develop scenarios with regard to DCP 251, to be 
circulated for consideration on 4th December 2015 

4 December 

2015 

3.  Second Working Group meeting  5 January 2016 

4.  Third Working Group meeting, to consider the differences between 
IDNOs and non-licensed DNOs (face-to-face) 

29 January 2016 

5.  Fourth Working Group meeting, to finalise the differences between 
IDNOs and non-licenses DNOs for inclusion within the consultation 
(face-to-face) 

29 February 

2016 

6.  Fifth Working Group meeting to finalise Consultation and Working 
Paper (face-to-face) 

22 March 2016 

7.  Sixth Working Group meeting to finalise Consultation and Working 
Paper (face-to-face) 

25 April 2016 

8.  Consult on whether licenced and licence-exempt distribution systems 
should or should not be treated differently and why for a period of four 
weeks.  

6 May 2016 

9.  Consultation Responses due  3 June 2016 

10.  Seventh Working Group (face-to-face) meeting to review Consultation 
Responses and determine next steps i.e. whether a second consultation 
is required or whether to begin drafting the Change Report 

7 June 2016 

11.  Eight meeting to review issues log and look to develop second 
consultation document, taking into account the consultation response.  

15 July 2016 

12.  Review of ‘undue discrimination’ from each member of the Working 
Group 

15 July 2016 

13.  Teleconference to review comments of ‘undue discrimination’ 02 August 2016 

14.  Webinar to discuss templates provided by CA comparing PNO 
responsibilities to IDNO responsibilities, complete the templates and 
agree on the second consultation contents 

15 August 2016 

15.  CA to update scenario templates  18 August 2016 

16.  Working Group to review templates and provide feedback via email 25 August 2016 

 



17.  ElectraLink to draft consultation document and circulate to Working 
Group for review (the legal text should also be circulated on this date 
too) 

25 August 2016 

18.  Meeting to finalise consultation document (including adding Working 
Group view on whether there is a case for undue discrimination) and 
review legal text  

5 September 

2016 at 2pm 

19.  Second Consultation issued for a period of five weeks 18 November 
2016 

20.  Second Consultation Responses due [based on five-week consultation 
period] 

30 December 
2016 

21.  Review Consultation Responses and determine next steps, including 
whether a modeling support request is required 

10 January 2017 

22.  Implement changes to legal text and change report in light of consultation 
responses 

January 2017 

23.  Legal text issued to the DCUSA legal consultant for review and circulated 
to Working Group once complete 

February 2017 

24.  Electralink to draft Change Report and circulate to Working Group for 
review 

March 2017 

25.  Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text 

March 2017 

26.  Change Report submitted to DCUSA Panel (Panel paper day) April 2017 

27. + DCUSA Panel approves Change Report April 2017 

28.  Change Report issued for voting May 2017 

29.  Voting Closes (three weeks) May 2017 

30.  Change Declaration issued June 2017 

31.  Ofgem Decision August 2017 

32.  Implementation Date TBC 

 


