
  

  DCP 234 'Merging the PCDM and extended PCDM' Work Plan 

No. Event Target Date 

1.  Working Group to review Consultation and its associated documentation 
by the 03 March 2016. 

03 March 2016 

2.  Update consultation based on Working Group comments 04 March 2016 

3.  DCP 234 Consultation on the proposed changes to the CDCM model 
issued to Parties for a period of 4 weeks 

18 March – 08 

April 2016 

4.  Working Group meet to review the consultation responses w/c 21 April 

2016 

5.  Working Group review the draft legal text 21 -25 April 2016 

6.  Legal text issued to the DCUSA legal consultant for review for a period of 
two weeks 

25 April – 06 

May  2016 

7.  Electralink to draft Change Report and circulate to proposer to review for 
one week 

09 - 14 May  

2016 

8.  Circulate the Wragge & Co. reviewed legal text to Working Group 
members to review on receipt 

10 May 2016 

2016 

9.  Working Group meet to review draft Change Report and DCUSA 
legal consultant comments on the legal text 

w/c 16 May 2016 

10.  Update the Change Report pack based on the comments at the 
DCP 234 Working Group meeting. 

23 - 27 May 2016 

11.  Circulate the Change Report to the Working Group for final 
review 

30 May - 03 June 

2016 

12.  Change Report submitted to DCUSA Panel (Panel paper day) 08 June 2016 

13.  DCUSA Panel approves Change Report 15 June 2016 

14.  Change Report issued for voting 17 June 2016 

15.  Voting Closes 08 July 2016 

16.  Change Declaration issued 12 July 2016 

17.  Ofgem Decision (Key Performance Indicator  -25 Days) 23 August 2016 

18.  Implementation Date  01 April 2018 

 

 


