DCUSA

DCP 222 ‘Non billing of excess Reactive Power charges’ Work Plan

Meeting to review consultation responses

Target Date

Past

Meeting to discuss feedback on CP and decide whether to progress with the

cp

23 June 2015

ElectraLink to send legal text to the DCUSA legal advisor

17 July - 31 July

2015
Meeting to review discuss National Grid views on the CP and Legal text 3 August
once received from the DCUSA Legal advisor 2015(2pm)
Meeting to review Change Report 18 September 2015
(10am)

Electralink to update Change Report and circulate to the WG to review for
one week

w/c 21 September
2015

Circulate the Change Report to the Working Group for final review

28 September — 2
October

Working Group meeting to review Change Report and Legal Text

8 January 2016

Circulate the Change Report to the Working Group for review

8 January — 25
January 2016

Working Group member to draft specification document for
modelling support

w/c 11 January
2016

Working Group to review specification

w/c 11 January
2016

N

Next Working Group meeting

5 February 2016
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Circulate third draft consultation to WG for review

w/c 8 February
2016
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Working group to review consultation and provide comments

9 February 2016 —
w/c 29 February
2016
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Consultation issued

w/c 21 March 2016
—w/c 12 April 2016
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Meeting to review third consultation responses and review Change 03 May 2016
Report
Electralink to seek approval for modelling support request w/c 9 May 2016
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Modelling support request made to Reckon

10 May 2016
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Model received from Reckon

w/c 16 May 2016

Electralink to issue legal text to the DCUSA Legal advisor for review

w/c 16 May 2016

ElectraLink to update Change Report and issue to Working Group
for review

04 May — 12 May
2016

Electralink to circulate draft Change Report for Working Group
Review

12 May — 24 May
2016

Updated Legal Text issued to the Working Group for review

20 May 2016

Meeting to review Modelling Documents, Legal Text and Change
Report

26 May 2016

Electralink to circulate Change Report for final Working Group
Review

26 May —03 June
2016

N
N

Change Report submitted to DCUSA Panel (Panel paper day) 08 June 2016
DCUSA Panel approves Change Report 15 June 2016
Change Report issued for voting 17 June 2016
Voting Closes 08 July 2016
Change Declaration issued 12 July 2016
Authority Decision 16 August 2016
Implementation Date 01 April 2018




