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  Meeting Name DCP 210 Working Group 

Meeting Number 02 

Date 4 November 2014 

Time 10:00 

Venue Web-conference  

Web-Conference    

Attendee Company 

Alex Greetham [AG] (Chair) UKPN 

Raymond Elliot [RE] (part meeting) Ofgem 

Angus Rae [AR]  SSE  

John Lawton [JL] ENWL  

Maria Hesketh [MH]  Scottish Power  

Katherine Rushton [KR] ElectraLink 

Rosalind Timperley [RT] (Secretariat) ElectraLink 

  

Apologies Company 

Sue Calvert [SC] Northern Powergrid  

Amanda Rooney [AR]  Ofgem  

1 ADMINISTRATION 

 
1.1 The Working Group agreed the minutes of the previous meeting with no amendments.  

1.2 All Working Group members agreed to the terms set out in the “Competition Law Dos and 

Don’ts” document. 

1.3 A list of all actions opened and closed at this meeting is attached as Appendix A at the end of 

this document. 

2 REVIEW OF DCP 210 CONSULTATION RESPONSES 

 
2.1 The Working Group reviewed the responses to the DCP 210 consultation. The responses 

received, along with the Working Group’s comments, are provided as Attachment 1.  

2.2 Based on the consultation responses received, the Working Group agreed to progress legal 
text option 3 and further refined this text in light of the consultation responses received. In 
particular, the group agreed that “a maximum of six months” was a reasonable value to set for 
the initial assessment process timescale. The latest version of the legal text, which includes 
the amendments agreed at the meeting, is provided as Attachment 2.  

2.3 During the review of the consultation responses it was agreed that the following should be 
included within the DCP 210 Change Report: 

 The analysis provided as Attachment 3 (which was initially prepared for the DCP 210 
consultation) should be included in the Change Report as this shows the time it takes 
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to progress CPs through the definition phase and supports extending the assessment 
timescales.  

 It should be clearly documented in the Change Report that DCP 210 should be part of 
a set of changes, including updates to the standard Working Group Terms of 
Reference (TORs) and a requirement on Working Groups to produce and work to a 
defined timetable. 

Action 02/01: ElectraLink 

2.4 The Working Group prepared suggested amendments to the TORs for the consideration of the 
DCUSA Panel. These are provided as Attachment 4.  

 

3 NEXT STEPS 

 
3.1 The work plan was agreed as follows: 

No.  Event Target Date 

1 Electralink to draft consultation document and circulate to Working Group 
members for review. JL to prepare draft legal text for inclusion in the 
consultation document 

30 Sep 2014 

2 Working Group to review the consultation document and submit 
comments to ElectraLink  

7 Oct 2014 

3 ElectraLink updates consultation document and circulates to group for 
final sign off 

10 Oct 2014 

4 Consultation Document issued  for a period of two weeks 13 Oct 2014 

5 Consultation Responses due (based on two week consultation period) 27 Oct 2014 

6 Electralink collates consultation responses and circulates to Working 
Group members 

30 Oct 2014 

7 Meeting to review consultation responses via webinar  10am on 4 Nov 2014 

8 Implement changes to legal text in light of consultation responses 4 Nov 2014 

9 Legal text issued to the DCUSA legal consultant for review 4 Nov 2014 

10 Electralink to draft Change Report and circulate to Working Group  14 Nov 2014 

10a ElectraLink to circulate draft legal text to Working Group members once 
received from legal advisor 

tbc -circa 18 Nov 14  

11 Meeting to review draft Change Report and DCUSA legal consultant 
comments on the legal text 

w/c 18 Nov 2014  
24 Nov 2014 

12 Change Report submitted to DCUSA Panel (Panel paper day) 10 Dec 2014 

13 DCUSA Panel approves Change Report  17 Dec 2014 

14 Change Report issued for voting 19 Dec 2014 

15 Voting Closes 9 Jan 2015 

16 Change Declaration issued 13 Jan 2015 

17 Ofgem Decision  17 Feb 2015 

18 Subject to option progressed, DCUSA Panel to consider amending the CP 
form and Working Group terms of reference. Also, to prepare proposed 
work plan template.  

 17 Feb to 31 Mar 
2015 

19 Implementation Date 1 April 2015 
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3.2 In the above work plan item 10a was added and the date of item 11 was amended. Items 1 to 

8 are complete and, as such, the change proposal is on track. Item 9 will be completed post 

this meeting later today.  

3.3 It was agreed that Working Group members should review the Change Report and submit 

comments prior to the next Working Group meeting. 

Action 02/02: All  

4 ANY OTHER BUSINESS 

 
4.1 There were no items of any other business.  

5 NEXT MEETING  

 
5.1 The next DCP 210 Working Group meeting is at 2pm to 4pm on Monday 24 November 2014 

via webinar.  
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APPENDIX A:  SUMMARY OF ACTIONS 

 NEW AND OPEN ACTIONS 

Action Ref. Action Owner Update 

02/01 Include the timescale analysis spreadsheet in the DCP 
210 Change Report. Also, clearly document that DCP 
210 should be part of a set of changes, including 
updates to the standard Working Group Terms of 
Reference (TORs) and a requirement on Working 
Groups to produce and work to a defined timetable. 

ElectraLink  

02/02 Working Group members to review the draft DCP 210 
Change Report, once circulated by ElectraLink, and 
provide comments before the next DCP 210 meeting 

All  

ACTIONS AGREED CLOSED AT THE MEETING 

Action Ref. Action Owner Update 

01/01 Prepare legal text for the three options identified by 
the Working Group 

John Lawton Closed  

01/02 Include the DCUSA Panel Change Register paper as 
part of the consultation document 

ElectraLink Closed 

01/03 Include the 210 work plan within the consultation 
document to give respondents view of what Working 
Groups could be asked to submit to the DCUSA Panel 

ElectraLink Closed  

 


