DCP 204 Work Plan (22 October 2015)

Send updated Change Report to working group members for review,
plus consultation one pager for population

5 August 2015

Working Group members to review Change Report, add text to
Consultation One Pager and seek internal comments on the cost
benefits

2 September 2015

Working Group teleconference to discuss one pager consultation and
change report

Monday 7 September at
10am via webinar
Electralink to update consultation document and send for final 7 September 2015
review
Attend Supplier forum to present on CP 9 September 2015
- Working Group members to review consultation document via email | 16 September
Issue consultation (issue for three week period, subject to supplier 17 September

forum dates)

Teleconference to prepare for Supplier Q&A dial in session

2pm on 28 September

Teleconference for Parties to dial in and ask questions

10am on 1 October
2015

Consultation closes

8 October

Meeting to review consultation responses and agree Change Report

10am on 22 October

Working Group members to complete actions taken during 22
October meeting

6 November 2015

Electralink to circulate Change Report for review via email

6 November 2015

Working Group to meet at to review Change Report.

9am on Thursday, 19
November

DCP 204 legal text submitted to DCUSA legal advisor

10 November 2015

Change Report submitted to DCUSA Panel (Panel paper day)

9 December 2015

DCUSA Panel approves Change Report

16 December 2015

Change Report issued for voting

18 December 2015

Voting Closes

12 January 2016

Change Declaration issued

14 January 2016

Ofgem Decision

16 February 2016

Implementation Date

TBC (action on WG
members to suggest
appropriate date)




