DCP 160 ‘NHH Notional Spare Capacity’ Work Plan

Working Group meet to review draft Change Report and 13 June 2016
DCUSA legal consultant comments on the legal text
Update the Change Report pack based on the comments at 13 -20June
the DCP 160 Working Group meeting. 2016
Circulate the Change Report to the Working Group for final 21-28 June
review 2016
Change Report submitted to DCUSA Panel (Panel paper day) 13 July 2016
DCUSA Panel approves Change Report 20 July 2016
Change Report issued for voting 22 July 2016
Voting Closes 12 August 2016
Change Declaration issued 16 August 2016
Ofgem Decision (Key Performance Indicator -25 Days) 20 September
2016
Implementation Date 01 April 2018

23 May 2016



