
DCP 349 ‘Effectiveness of the current provision of unsecured cover under Schedule 1’ 
Work Plan 

No. Event Target Date 

1.  First Working Group meeting 02 September 2019 

2.  ElectraLink to draft consultation document based on Working Group 
comments at the meeting and circulate to Working Group members for 
review.  

16 September 2019 

3.  Working Group to review the consultation document and 
submit comments to ElectraLink 

23 September 2019 

4.  Consultation Document issued for a period of three weeks 25 September 2019 

5.  Consultation Responses due [based on three-week consultation period] 16 October 2019 

6.  Electralink collates consultation responses and circulates to 
Working Group members 

17-18 October 

2019 

7.  Meeting to review consultation responses w/c 21 October 

2019 

8.  Implement changes to legal text in light of consultation responses October 2019 

9.  Legal text issued to the DCUSA legal consultant for review October 2019 

10.  Electralink to draft Change Report and circulate to Working Group October 2019 

11.  ElectraLink to circulate draft legal text to Working Group members 
once received from legal advisor 

October/November 

2019 

12.  Meeting to review draft Change Report and DCUSA legal consultant 
comments on the legal text 

November 2019 

13.  Change Report submitted to DCUSA Panel (Panel paper day) 13 November 2019 

14.  DCUSA Panel approves Change Report 20 November 2019 

15.  Change Report issued for voting 22 November 2019 

16.  Voting Closes (three weeks) 13 December 2019 

17.  Change Declaration issued 17 December 2019 

18.  Authority Decision 24 January 2019 

19.  Implementation Date Next DUCUSA 

release following 

Authority approval  

 


