DCP 345 'Sandbox Application’ Work Plan

- First Working Group meeting 05 July 2019
Electralink to update the draft consultation document based on Working 12 July 2019
Group comments at the meeting and circulate to Working Group members
for review.
Working Group to review the consultation document and submit 19 July 2019
comments to ElectralLink
Electralink updates consultation document and circulates to group for W/C 22 July 2019
final sign off
- Consultation Document issued for a period of three weeks W/C 22 July 2019
- Consultation Responses due [based on four-week consultation period] 21 August 2019
Electralink collates consultation responses and circulates to Working 22 August 2019
Group members
- Meeting to review consultation responses 28 August 2019
- Implement changes to legal text in light of consultation responses 28 August 2019
- Legal text issued to the DCUSA legal consultant for review 28 August 2019
Electralink to draft Change Report and circulate to Working Group 04 September
2019
ElectralLink to circulate draft legal text to Working Group members 04 September
once received from legal advisor 2019
Working Group to review draft Change Report and DCUSA legal 10 September
consultant comments on the legal text and agree the amendments via 2019
email
Change Report submitted to DCUSA Panel (Panel paper day) 11 September
2019
DCUSA Panel approves Change Report 18 September
2019
Change Report issued for voting 20 September
2019
- Voting Closes (three weeks) 11 October 2019
- Change Declaration issued 15 October 2019
Authority Decision 19 November
2019
Implementation Date 5 WDs following
Authority
approval unless




received prior to
November
Release
(dependent on
timescales
needed to
update the
DCUSA Website)




