DCPs 352/353/354/355 ‘CDCM/EDCM(LRIC)/EDCM(FCP)/PCDM Modelling Assumptions
Housekeeping’ Work Plan

-l First Working Group meeting 07 January 2020

Electralink to update the draft consultation document based on Working 14 January 2020
Group comments at the meeting and circulate to Working Group
members for review.

Working Group to review the consultation document and 21 January 2020
submit comments to ElectraLink

Consultation Document issued for a period of three weeks w/c 03 February
2020
Consultation Responses due [based on three-week consultation period] w/c 24 February
2020
Electralink collates consultation responses and circulates to w/c 24 February
Working Group members 2020
-l Meeting to review consultation responses w/c 02 March 2020
-l Implement changes to legal text in light of consultation responses w/c 09 March 2020
-l Legal text issued to the DCUSA legal consultant for review w/c 09 March 2020
-l Electralink to draft Change Report and circulate to Working Group w/c 09 March 2020
Meeting to review draft Change Report and DCUSA legal consultant w/c 16 March 2020
comments on the legal text
-l Change Report submitted to DCUSA Panel (Panel paper day) 08 April 2020
-l DCUSA Panel approves Change Report 15 April 2020

-l Change Report issued for voting 17 April 2020
-l Voting Closes (three weeks) 08 May 2020
-l Change Declaration issued 12 May 2020

-I Implementation Date TBD




