
DCPs 352/353/354/355 ‘CDCM/EDCM(LRIC)/EDCM(FCP)/PCDM Modelling Assumptions 
Housekeeping’ Work Plan 

No. Event Target Date 

1.  First Working Group meeting 07 January 2020 

2.  Electralink to update the draft consultation document based on Working 
Group comments at the meeting and circulate to Working Group 
members for review.  

14 January 2020 

3.  Working Group to review the consultation document and 
submit comments to ElectraLink 

21 January 2020 

4.  Consultation Document issued for a period of three weeks w/c 03 February 

2020 

5.  Consultation Responses due [based on three-week consultation period] w/c 24 February 

2020 

6.  Electralink collates consultation responses and circulates to 
Working Group members 

w/c 24 February 

2020 

7.  Meeting to review consultation responses w/c 02 March 2020 

8.  Implement changes to legal text in light of consultation responses w/c 09 March 2020 

9.  Legal text issued to the DCUSA legal consultant for review w/c 09 March 2020 

10.  Electralink to draft Change Report and circulate to Working Group w/c 09 March 2020 

11.  Meeting to review draft Change Report and DCUSA legal consultant 
comments on the legal text 

w/c 16 March 2020 

12.  Change Report submitted to DCUSA Panel (Panel paper day) 08 April 2020 

13.  DCUSA Panel approves Change Report 15 April 2020 

14.  Change Report issued for voting 17 April 2020 

15.  Voting Closes (three weeks) 08 May 2020 

16.  Change Declaration issued 12 May 2020 

17.  Implementation Date TBD 

 


