DCP 348 ‘DNO Charging for Installing Capacity Management and Communications
Equipment to Enable Flexibility in Connections’ Work Plan

First Working Group meeting

10 September
2019

Electralink to update the draft consultation document based on Working
Group comments at the meeting and circulate to Working Group members
for review.

20 September
2019

Working Group to review the consultation document and
submit comments to Electralink

25 September
2019

Further Working Group Meeting to finalise the consultation
document

30 September
2019

Working Group to circulate any further comments or
amendments to the consultation document

02 October 2019

Electralink to circulate the final draft of the consultation
document to Working Group members

02 October 2019

Consultation Document issued for a period of three weeks

02 October 2019

Consultation Responses due [based on three-week consultation period]

23 October 2019

Electralink collates consultation responses and circulates to
Working Group members

24 October 2019

Meeting to review consultation responses

30 October 2019

Implement changes to legal text in light of consultation responses

01 November
2019

Working Group members to review the updated legal text and
circulate any final amendments and comments

08 November
2019

Electralink to update draft Change Report and circulate to Working
Group

08 November
2019

Legal text issued to the DCUSA legal consultant for review

11 November
2019

ElectraLink to circulate draft legal text to Working Group members
once received from legal advisor

18 November
2019

Meeting to review Change Report and DCUSA legal consultant
comments on the legal text

26 November
2019

The Secretariat to contact the DCUSA Legal Advisors to clarify one
point within the reviewed legal text drafting

29 November
2019

Change Report submitted to DCUSA Panel (Panel paper day)

11 December 2019

DCUSA Panel approves Change Report

18 December 2019




Change Report issued for voting

20 December 2019

Voting Closes (three weeks plus bank holidays)

15 January 2020

Change Declaration issued

17 January 2020

Authority Decision

21 February 2020

Implementation Date

01 April 2020




