DCP 350 WORKING GROUP WORK PLAN DCUS a

No. Event

First Working Group meeting

Target Date

11 September 2019

Completion of actions arising from first meeting 25 September 2019
Second Working Group meeting to discuss/develop solutions 08 October 2019
Completion of actions arising from second meeting 22 October 2019
Electralink to draft consultation document and circulate to Working Group 22 October 2019
members for review.

20 2020
Working Group to review draft consultation document and legal text SRR

30 January 2020
Working Group to finalise the consultation and legal text via email uary

Consultation Document issued for a period of [three weeks]

January/ February

members

2020
Consultation Responses due [based on four week consultation period] March 2020
Electralink collates consultation responses and circulates to Working Group March 2020

Meeting to review consultation responses

Implement changes to legal text in light of consultation responses

March/ April 2020

April 2020

Legal text issued to the DCUSA legal consultant for review

Electralink to draft Change Report and circulate to Working Group

April 2020

April/ May 2020

ElectraLink to circulate draft legal text to Working Group membersonce
received from legal advisor
Meeting to review draft Change Report and DCUSA legal consultant

April/ May 2020

comments on the legal text May 2020

Change Report submitted to DCUSA Panel (Panel paper day) 13 May 2020
DCUSA Panel approves Change Report 20 May 2020
Change Report issued for voting 22 May 2020

Voting Closes

12 June 2020

Change Declaration issued

16 June 2020

Ofgem Decision 21 July 2020
First DCUSA
Implementation Date Release Following
Authority Approval
13 January 2020 Page 1 of 2 v1.0



25 March 2019 Page 2 of 2 v1.0



