11.

12,

13.

14.

DCPs 358/359/360/361 JOINT WORKING GROUP WORK PLAN

First Working Group meeting to obtain overview of each of the CPs and
potential solutions developed so far and consideration as to whether the
group continues to develop all 4 CPs or if one or more Working Groups are
established amongst existing members to assess one or more of the CPs in
isolation or in combination with another.

Target Date

30 January 2020

Completion of actions arising from first meeting (potentially
drafting/reviewing/revising legal texts)

6 February 2020

IPotentiaI Working Group meeting to continue discussions and develop
solutions/draft legal text and if able to, also seek to understand what may be
needed from a modelling perspective.\

W/C 10 February 2020

Ci d [DT1]: Depending on decision made during first

ElectraLink to draft consultation document and circulate to Working Group
members for review. If possible, a modelling specification may also be drafted
and circulated.

W/C 17 February 2020

meeting, if single working group is considering all CPs then it
may be that focus is given to the CPs that will require
modelling. This would allow for meetings to be held to
concentrate on the solutions to the two that don't require
modelling between the time of issuing a request to the
modellers and receiving it back.

Working Group to complete actions arising from second meeting (e.g.
reviewing the above documents plus any other additional actions)

W/C 17 February 2020

Potential Working Group meeting to review/agree any solution development
between this meeting and the one prior and to review draft consultation
document/legal text and if applicable the draft modelling specification.

W/C 24 February 2020

ElectraLink to circulate draft consultation document to Working Group
members for review as well as modelling specification (which would be the
priority if Working Group has agreed on detail of solution

W/C 2 March 2020

Working Group to complete actions arising from third meeting (e.g. W/C 2 March 2020
reviewing/signing-off the above documents plus any other additional actions)
Modelling support request made to CEPA/TNEI (four-week turn around) W/C 09 March 2020

Potential Working Group meeting to review/agree any solution development
between this meeting and the ones prior with respect to CPs not requiring
any modelling and to review draft consultation document/legal text.

W/C 09 March 2020

ElectraLink updates consultation document and/or draft legal texts and
circulates to group for review

W/C 16 March 2020

Working Group to complete actions arising from fourth meeting (e.g.
reviewing/signing-off the above documents plus any other additional actions)

W/C 16 March 2020

Potential Working Group meeting to review/agree any solution development
between this meeting and the ones prior with respect to CPs not requiring
any modelling and to review draft consultation document/legal text.

W/C 23 March 2020

Electralink updates consultation document and/or draft legal texts and
circulates to group for review

W/C 30 March 2020
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Working Group to complete actions arising from fourth meeting (e.g.
reviewing/signing-off the above documents plus any other additional actions)

W/C 30 March 2020

Model received from CEPA/TNEI and ElectraLink to circulate to Working
Group and request for the DNO members to test the models.

W/C 13 April 2020

Working Group DNO members to test the model on receipt and complete
impact assessment for EDCM and provide results to the Working Group and
ElectraLink

W/C 13 April 2020 - W/C
20 April 2020

ElectraLink updates consultation document with details of modelling and
impact assessment and circulates to group for final sign off

W/C 20 April 2020

Consultation Document issued for a period of [three weeks]

W/C 27 April 2020

ElectralLink to draft straw-man Change Reports (x4) and circulate to Working
Group prior to next meeting

W/C 04 May —W/C 18
May 2020

Consultation Responses due [based on three-week consultation period]

W/C 18 May 2020

ElectraLink collates consultation responses and circulates to Working Group
members

W/C 18 May 2020

Potential Working Group meeting to review consultation responses and
straw-man Change Reports and implement changes to legal text in light of
consultation responses

W/C 25 May 2020

Potential to book back to back Working Group meetings in case there is a
need.

W/C 25 May 2020

Legal text issued to the DCUSA legal advisors for review

W/C 01 June 2020

ElectraLink to update Change Report in line with what was agreed to during
the meeting(s) prior and circulate to Working Group

W/C 01 June 2020

ElectraLink to circulate draft legal text to Working Group members once
received from legal advisor

W/C 08 June 2020

Potential Working Group to review/sign-off Change Report and review DCUSA
legal advisors comments on the legal text

W/C 08 June 2020

ElectraLink to issue the Change Reports to the DCUSA Panel (Panel paper day) | 10 June 2020
DCUSA Panel approves Change Report 17 June 2020
Change Report issued for voting 19 June 2020
Voting Closes 10 July 2020
Change Declaration issued 14 July 2020
Ofgem Decision 18 August 2020
Implementation Date 01 April 2022

23 January 2020

Page 2 of 2

v1.0




