DCPs 352/353/354/355 ‘CDCM/EDCM(LRIC)/EDCM(FCP)/PCDM Modelling Assumptions
Housekeeping’ Work Plan

-l First Working Group meeting 07 January 2020

- Working Group members to provide solutions and legal text changes 03 March 2020

for the outstanding issues within the assumption logs

-l Working Group members to review the draft legal text for accuracy 03 March 2020

Electralink to update the draft legal text to include the solutions for 10 March 2020
the outstanding issues and any updates that the Working Group
request following their review

Electralink to draft Change Reports for all four CPs and circulate to 10 March 2020
Working Group
Working Group meeting to review the Change Reports and to finalise w/c 16 March 2020
the Legal Text
ElectraLink to make any necessary amendments to the Change w/c 23 March 2020
Reports and Legal Text
-l Legal texts issued to the DCUSA legal consultant for review w/c 23 March 2020
Meeting to review finalized Change Reports and DCUSA legal w/c 06 April 2020
consultant comments on the legal texts
-l Change Report submitted to DCUSA Panel (Panel paper day) 13 May 2020
-l DCUSA Panel approves Change Report 20 May 2020

-l Change Report issued for voting 22 May 2020
- Voting Closes (three weeks) 15 June 2020
-l Change Declaration issued 17 June 2020

-I Implementation Date 01 April 2021




