
DCPs 352/353/354/355 ‘CDCM/EDCM(LRIC)/EDCM(FCP)/PCDM Modelling Assumptions 
Housekeeping’ Work Plan 

No. Event Target Date 

1.  First Working Group meeting 07 January 2020 

2.  Working Group members to provide solutions and legal text changes 
for the outstanding issues within the assumption logs 

03 March 2020 

3.  Working Group members to review the draft legal text for accuracy 03 March 2020 

4.  ElectraLink to update the draft legal text to include the solutions for 
the outstanding issues and any updates that the Working Group 
request following their review 

10 March 2020 

5.  ElectraLink to draft Change Reports for all four CPs and circulate to 
Working Group  

10 March 2020 

6.  Working Group meeting to review the Change Reports and to finalise 
the Legal Text 

w/c 16 March 2020 

7.  ElectraLink to make any necessary amendments to the Change 
Reports and Legal Text 

w/c 23 March 2020 

8.  Legal texts issued to the DCUSA legal consultant for review w/c 23 March 2020 

9.  Meeting to review finalized Change Reports and DCUSA legal 
consultant comments on the legal texts 

w/c 06 April 2020 

10.  Change Report submitted to DCUSA Panel (Panel paper day) 13 May 2020 

11.  DCUSA Panel approves Change Report 20 May 2020 

12.  Change Report issued for voting 22 May 2020 

13.  Voting Closes (three weeks) 15 June 2020 

14.  Change Declaration issued 17 June 2020 

15.  Implementation Date 01 April 2021 

 


