DCP 350 WORKING GROUP WORK PLAN

DCUSA

No.	Event	Target Date
1.	First Working Group meeting	11 September 2019
2.	Completion of actions arising from first meeting	25 September 2019
3.	Second Working Group meeting to discuss/develop solutions	08 October 2019
4.	Completion of actions arising from second meeting	22 October 2019
5.	Electralink to draft consultation document and circulate to Working Group members for review.	22 October 2019
6.	Working Group to review draft consultation document and legal text	20 January 2020
7.	Working Group to finalise the consultation and legal text via email	03 February 2020
8.	Consultation Document issued for a period of [four weeks]	February 2020
9.	Consultation Responses due [based on four week consultation period]	March 2020
10.	Electralink collates consultation responses and circulates to Working Group members	March 2020
11.	Meeting to review consultation responses	March/ April 2020
12.	Implement changes to legal text in light of consultation responses	April 2020
13.	Legal text issued to the DCUSA legal consultant for review	April 2020
14.	Electralink to draft Change Report and circulate to Working Group	April/ May 2020
15.	ElectraLink to circulate draft legal text to Working Group members once received from legal advisor	April/ May 2020
16.	Meeting to review draft Change Report and DCUSA legal consultant comments on the legal text	May 2020
17.	Change Report submitted to DCUSA Panel (Panel paper day)	13 May 2020
18.	DCUSA Panel approves Change Report	20 May 2020
19.	Change Report issued for voting	22 May 2020
20.	Voting Closes	12 June 2020
21.	Change Declaration issued	16 June 2020
22.	Ofgem Decision	21 July 2020
23.	Implementation Date	First DCUSA Release Following Authority Approval