DCP 349 ‘Effectiveness of the current provision of unsecured cover under Schedule 1’

Work Plan

submit comments to Electralink

First Working Group meeting 02 September
2019

ElectralLink to draft consultation document based on Working Group 16 September

comments at the meeting and circulate to Working Group members for 2019

review.

Working Group to review the consultation document and 25 October 2019

Consultation Document issued for a period of three weeks

10 December 2019

once received from legal advisor

Consultation Responses due [based on three-week consultation period] 10 January 2020
Electralink collates consultation responses and circulates to 13 January 2020
Working Group members

Meeting to review consultation responses 16 January 2020
Implement changes to legal text in light of consultation responses 16 January 2020
Legal text issued to the DCUSA legal consultant for review 16 January 2020
Electralink to draft Change Report and circulate to Working Group 23 January 2020
ElectralLink to circulate draft legal text to Working Group members 23 January 2020

Meeting to review draft Change Report and DCUSA legal consultant
comments on the legal text

January/ February
2020

Change Report submitted to DCUSA Panel (Panel paper day)

12 February 2020

DCUSA Panel approves Change Report

19 February 2020

Change Report issued for voting

21 February 2020

Voting Closes (four weeks)

13 March 2020

Change Declaration issued

17 March 2020

Authority Decision

21 April 2020

Implementation Date

Next DUCUSA
release following
Authority approval




