
DCP 349 ‘Effectiveness of the current provision of unsecured cover under Schedule 1’ 
Work Plan 

No. Event Target Date 

1.  First Working Group meeting 02 September 

2019 

2.  ElectraLink to draft consultation document based on Working Group 
comments at the meeting and circulate to Working Group members for 
review.  

16 September 

2019 

3.  Working Group to review the consultation document and 
submit comments to ElectraLink 

25 October 2019 

4.  Consultation Document issued for a period of three weeks 10 December 2019 

5.  Consultation Responses due [based on three-week consultation period] 10 January 2020 

6.  Electralink collates consultation responses and circulates to 
Working Group members 

13 January 2020 

7.  Meeting to review consultation responses 16 January 2020 

8.  Implement changes to legal text in light of consultation responses 16 January 2020 

9.  Legal text issued to the DCUSA legal consultant for review 16 January 2020 

10.  Electralink to draft Change Report and circulate to Working Group 23 January 2020 

11.  ElectraLink to circulate draft legal text to Working Group members 
once received from legal advisor 

23 January 2020 

12.  Meeting to review draft Change Report and DCUSA legal consultant 
comments on the legal text 

January/ February 

2020 

13.  Change Report submitted to DCUSA Panel (Panel paper day) 12 February 2020 

14.  DCUSA Panel approves Change Report 19 February 2020 

15.  Change Report issued for voting 21 February 2020 

16.  Voting Closes (four weeks) 13 March 2020  

17.  Change Declaration issued 17 March 2020  

18.  Authority Decision 21 April 2020 

19.  Implementation Date Next DUCUSA 

release following 

Authority approval  

 


