DCP 361 WORKING GROUP WORK P

Target Date

1. First Working Group meeting to continue discuss and develop solutions/draft legal 14 February 2020
text and if able to, also seek to understand what may be needed from a modelling
perspective.

2. Completion of actions arising from first meeting (potentially W/C 17 February
drafting/reviewing/revising legal texts) 2020

3. ElectralLink to draft consultation document and circulate to Working Group members | W/C 17 February
for review. 2020

4. Potential Working Group meeting to continue discussions and develop solutions/draft | W/C 24 February
legal text and discuss/review a modelling specification. 2020

5. Electralink to circulate draft consultation document to Working Group members for W/C 2 March 2020
review as well as modelling specification (which would be the priority if Working
Group has agreed on detail of solution

6. Working Group to complete actions arising from second meeting (e.g. reviewing the W/C 2 March 2020
above documents plus any other additional actions)

7. Potential Working Group meeting to review/agree any solution development W/C 09 March
between this meeting and the one prior and to review draft consultation 2020
document/legal text and if applicable the draft modelling specification.

8. Electralink to circulate draft consultation document to Working Group members for W/C 16 March
review as well the modelling specification for sign-off 2020

9. Working Group to complete actions arising from third meeting (e.g. W/C 16 March
reviewing/signing-off the above documents plus any other additional actions) 2020

(B8 Modelling support request made to CEPA/TNEI (four-week turn around) W/C 16 March
2020

kB Potential Working Group meeting to review/agree any elements still to be agreed W/C 23 March
within the draft consultation document. 2020

**may not be needed but have included if deemed necessary**

I Electralink updates consultation document and/or draft legal texts and circulates to W/C 30 March
group for review 2020

**3s above**

{3 Working Group to complete actions arising from fourth meeting (e.g. W/C 30 March
reviewing/signing-off the above documents plus any other additional actions) 2020

**as above**

i Model received from CEPA/TNEI and ElectraLink to circulate to Working Group and W/C 20 April 2020
request for the DNO members to test the models.
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Working Group DNO members to test the model on receipt and complete impact
assessment for EDCM and provide results to the Working Group and ElectralLink

W/C 20 April 2020
- W/C 27 April
2020

Electralink updates consultation document with details of modelling and impact
assessment and circulates to group for final sign off

W/C 27 April 2020

Consultation Document issued for a period of [three weeks]

W/C 04 May 2020

Electralink to draft straw-man Change Report and circulate to Working Group prior to
next meeting

W/C 11 May —
W/C 25 May 2020

Consultation Responses due [based on three-week consultation period]

W/C 25 May 2020

Electralink collates consultation responses and circulates to Working Group members

W/C 25 May 2020

Potential Working Group meeting to review consultation responses and straw-man
Change Reports and implement changes to legal text in light of consultation responses

W/C 01 June 2020

Potential to book back to back Working Group meetings in case there is a need.

W/C 01 June 2020

Legal text issued to the DCUSA legal advisors for review

W/C 08 June 2020

Electralink to update Change Report in line with what was agreed to during the
meeting(s) prior and circulate to Working Group

W/C 08 June 2020

Electralink to circulate draft legal text to Working Group members once received
from legal advisor

W/C 15 June 2020

Potential Working Group meeting to review/sign-off Change Report and
review/address any comments following the legal review

W/C 22 June 2020

Electralink to circulate any documents not yet signed off to Working Group members
for final sign-off

W/C 29 June 2020

Working Group members to provide final sign-off on any documents as requested by
ElectraLink

By 07 July 2020

ElectralLink to issue the Change Reports to the DCUSA Panel (Panel paper day) 08 July 2020

DCUSA Panel approves Change Report 15 July 2020

Change Report issued for voting 17 July 2020

Voting Closes 07 August 2020

Change Declaration issued 11 August 2020

Ofgem Decision [Internal 25 Working Day KPI] 15 September
2020

Cut-Off date for any CPs with Ofgem for decision that will impact on charges that will | 01 October 2020

be effective from 01 April 2022.

Implementation Date 01 April 2022
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