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30 March 2020

DCP 361 WORKING GROUP WORK PLAN

First Working Group meeting to continue discuss and develop solutions/draft

legal text and if able to, also seek to understand what may be needed from a
modelling perspective.

Target Date

14 February 2020

Completion of actions arising from first meeting (potentially
drafting/reviewing/revising legal texts)

W/C 17 February
2020

ElectraLink to draft consultation document and circulate to Working Group
members for review.

W/C 17 February
2020

Working Group meeting to continue discussions and develop solutions/draft
legal text and discuss requirements for a modelling specification if possible.

28 February 2020

ElectralLink to circulate draft legal text to Working Group members for review

W/C 2 March 2020

Working Group to complete actions arising from second meeting (e.g. reviewing
the above document plus any other additional actions)

W/C 2 March 2020

Working Group meeting to review/agree any solution development between
this meeting and the one prior and to review draft legal text.

10 March 2020

Electralink to undertake agreed amendments to draft legal text to Working
Group members for review

W/C 16 March 2020

Working Group to complete actions arising from third meeting (e.g.
reviewing/signing-off the above documents plus any other additional actions)

W/C 16 March 2020

Working Group meeting including representatives from CEPA/TNEI to
review/agree the draft legal text and confirm requirements for modelling
request

23 March 2020

Modelling support request made to CEPA/TNEI (four-week turn around)

31 March 2020

ElectraLink drafts consultation document and issues updated draft legal text to
group for review

31 March 2020

Working Group meeting to review the draft consultation document and 06 April 2020
updated legal text drafting
Model received from CEPA/TNEI and ElectralLink to circulate to Working Group | 28 April 2020

and request for the DNO members to test the models.

Working Group DNO members to test the model on receipt and complete

28 April 2020 - 05

impact assessment for EDCM and provide results to the Working Group and May 2020
ElectraLink

Electralink updates consultation document with details of modelling and 06 May 2020
impact assessment and circulates to group for final sign off

Consultation Document issued for a period of [three weeks] 08 May 2020
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Electralink to draft straw-man Change Report and circulate to Working Group

W/C 11 May — W/C

prior to next meeting 25 May 2020
Consultation Responses due [based on three-week consultation period] 29 May 2020
ElectraLink collates consultation responses and circulates to Working Group W/C 01 June 2020
members

Potential Working Group meeting to review consultation responses and straw- | W/C 01 June 2020
man Change Reports and implement changes to legal text in light of

consultation responses

Potential to book back to back Working Group meetings in case there is a need. | W/C 01 June 2020

Legal text issued to the DCUSA legal advisors for review

W/C 08 June 2020

ElectraLink to update Change Report in line with what was agreed to during the
meeting(s) prior and circulate to Working Group

W/C 08 June 2020

ElectraLink to circulate draft legal text to Working Group members once
received from legal advisor

W/C 15 June 2020

Potential Working Group meeting to review/sign-off Change Report and
review/address any comments following the legal review

W/C 22 June 2020

ElectraLink to circulate any documents not yet signed off to Working Group
members for final sign-off

W/C 29 June 2020

Working Group members to provide final sign-off on any documents as By 07 July 2020
requested by ElectraLink

Electralink to issue the Change Reports to the DCUSA Panel (Panel paper day) 08 July 2020
DCUSA Panel approves Change Report 15 July 2020
Change Report issued for voting 17 July 2020
Voting Closes 07 August 2020
Change Declaration issued 11 August 2020

Ofgem Decision [Internal 25 Working Day KPI]

15 September 2020

Cut-Off date for any CPs with Ofgem for decision that will impact on charges
that will be effective from 01 April 2022.

01 October 2020

01 April 2022

30 March 2020
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