
DCP 364 ‘Provision of information on Suppliers out of hours metering service 
provisions’ Work Plan 

No. Event Target Date 

1.  First Working Group meeting 30 March 2020 

2.  Electralink to draft a consultation document based on Working 
Group comments at the meeting and circulate to Working Group 
members for review.  

09 April 2020 

3.  Working Group to review the consultation document 
and submit comments to ElectraLink 

14 April 2020 

4.  ElectraLink updates consultation document and circulates to 
group for final sign off 

15 April 2020 

5.  Consultation Document issued for a period of three weeks 20 April 2020 

6.  Consultation Responses due [based on three-week consultation 
period] 

11 May 2020 

7.  Electralink collates consultation responses and circulates to 
Working Group members 

13 May 2020 

8.  Meeting to review consultation responses w/c 18 May 2020 

9.  Implement changes to legal text in light of consultation 
responses 

w/c 25 May 2020 

10.  Legal text issued to the DCUSA legal consultant for review w/c 25 May 2020  

11.  Electralink to draft Change Report and circulate to Working 
Group 

01 June 2020 

12.  ElectraLink to circulate draft legal text to Working Group 
members once received from legal advisor 

01 June 2020 

13.  Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text 

w/c 01 June 2020 

14.  Change Report submitted to DCUSA Panel (Panel paper day) 10 June 2020 

15.  DCUSA Panel approves Change Report 17 June 2020 

16.  Change Report issued for voting 19 June 2020 

17.  Voting Closes (three weeks) 10 July 2020 

18.  Change Declaration issued 12 July 2020 

19.  Implementation Date First Release 

Following Party 

Approval 

 


