DCP 364 ‘Provision of information on Suppliers out of hours metering service

provisions’ Work Plan

First Working Group meeting

30 March 2020

Electralink to draft a consultation document based on Working 09 April 2020
Group comments at the meeting and circulate to Working Group

members for review.

Working Group meeting to review the consultation 16 April 2020
document

Electralink updates consultation document and circulates to 21 April 2020
group for final sign off

Consultation Document issued for a period of three weeks 23 April 2020
Consultation Responses due [based on three-week consultation 14 May 2020
period]

Electralink collates consultation responses and circulates to 16 May 2020
Working Group members

Meeting to review consultation responses 20 May 2020

Implement changes to legal text in light of consultation
responses

w/c 25 May 2020

Legal text issued to the DCUSA legal consultant for review

w/c 25 May 2020

Electralink to draft Change Report and circulate to Working
Group

01 June 2020

Electralink to circulate draft legal text to Working Group
members once received from legal advisor

01 June 2020

Meeting to review draft Change Report and DCUSA legal
consultant comments on the legal text

w/c 01 June 2020

Change Report submitted to DCUSA Panel (Panel paper day)

10 June 2020

DCUSA Panel approves Change Report

17 June 2020

Change Report issued for voting 19 June 2020
Voting Closes (three weeks) 10 July 2020
Change Declaration issued 12 July 2020

Implementation Date

First Release
Following Party
Approval




