
DCP 328 'Use of system charging for private networks with competition in 
supply' Work Plan 

No. Event Target Date 

1.  First Working Group meeting 05 October 2018 

2.  Electralink to draft a consultation document based on Working 
Group comments at the meeting and circulate to Working Group 
members for review.  

19 October 2018 

3.  Working Group to review the consultation document 
and submit comments to ElectraLink 

26 October 2018 

4.  Working Group meetings to review the draft 
consultation and finalise the legal text 

5th November 2018 

29th November 2018   

5.  ElectraLink updates consultation document and circulates to 
group for final sign off 

5th December 2018 

6.  Working Group meetings to review the draft consultation 
and finalise the legal text 

9th January 2019  

17th January 2019  

7.  Consultation Document issued for a period of three weeks 1st February 2019 

8.  Consultation Responses due [based on three-week consultation 
period] 

22nd February 2019 

9.  Electralink collates consultation responses and circulates to 
Working Group members 

24th February 2019 

10.  Meeting to review consultation responses 12th March 2019 

20th March 2019  

11.  Various meetings to discuss proposed solutions and address 
outstanding issues 

Up to February 2020 

12.  DCP 328 placed on hold – a decision made to place this CP on 
hold until the TCR DCPs related to residual charging have 
been completed.  

February 2020    

13.  Decision made to reconvene DCP 328 in the 2021. September 2020  

14.  DCP 328 Meeting to reconvene DCP 328  19 January 2021 

15.  DCP 328 Meeting  27 January 2021 

16.  Commence DCP 328 Modelling work 01 February 2021 

17.  Distributors check models and produce/approve impact 
assessment 

15 March 2021 

18.  Second consultation Document issued for a period of three 
/four weeks 

15 March 2021 



19.  Meeting to review consultation responses (assuming four 
weeks) 

w/c 19 April 2021 

20.  Update changes to legal text in light of consultation 
responses 

30 April 2021 

21.  Legal text issued to the DCUSA legal consultant for review 04 May 2021 

22.  Electralink to draft Change Report and circulate to Working 
Group 

18 May 2021 

23.  ElectraLink to circulate draft legal text to Working Group 
members once received from legal advisor 

18 May 2021 

24.  Meeting to review draft Change Report and DCUSA legal 
consultant comments on the legal text 

W/C 24 May 2021 

25.  Change Report submitted to DCUSA Panel (Panel paper day) 09 June 2021 

26.  DCUSA Panel approves Change Report 16 June 2021 

27.  Change Report issued for voting 18 June 2021 

28.  Voting Closes (three weeks) 09 July 2021 

29.  Change Declaration issued 13 July 2021 

30.  Authority decision 17 August 2021 

31.  Implementation Date 01 April 2022 

 


