
DCP 364 ‘Provision of information on Suppliers out of hours metering service 
provisions’ Work Plan 

No. Event Target Date 

1.  First Working Group meeting 15 March 2021 

2.  Request for Information issued to Distributors and Suppliers 23 March 2021 

3.  Meeting to review and RFI and define solution 19 April 2021 

4.  Electralink to draft a consultation document based on Working 
Group comments at the meeting and circulate to Working Group 
members for review.  

26 April 2021 

5.  Working Group to review the consultation document 
and submit comments to ElectraLink 

30 April 2021 

6.  ElectraLink updates consultation document and circulates to 
group for final sign off 

30 April 2021 

7.  Consultation Document issued for a period of three weeks 03 May 2021 

8.  Consultation Responses due [based on three-week consultation 
period] 

24 May 2021  

9.  Electralink collates consultation responses and circulates to 
Working Group members 

25 May 2021 

10.  Meeting to review consultation responses w/c 31 May 2021 

11.  Implement changes to legal text in light of consultation 
responses 

w/c 31 June 2021 

12.  Legal text issued to the DCUSA legal consultant for review w/c 31 May 2021  

13.  Electralink to draft Change Report and circulate to Working 
Group 

w/c 31 May 2021 

14.  ElectraLink to circulate draft legal text to Working Group 
members once received from legal advisor 

w/c 07 June 2021 

15.  Change Report submitted to DCUSA Panel (Panel paper day) 09 June 2021 

16.  DCUSA Panel approves Change Report 16 June 2021 

17.  Change Report issued for voting 18 June 2021 

18.  Voting Closes (three weeks) 09 July 2021 

19.  Change Declaration issued 13 July 2021 

20.  Authority Decision  17 August 2021 



21.  Implementation Date First Release 

Following Party 

Approval 

 


