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DCP 375 WORKING GROUP WORK P

First Working Group meeting

ElectralLink to draft consultation document based on Working Group
discussion during meeting and circulate to Working Group for review.

Working Group to review the consultation document and submit comments
to Electralink

ElectraLink updates consultation document and circulates to group for final
sign off

Working Group to review the consultation document and submit any final
comments to ElectraLink by COP on

ElectraLink updates consultation document based on final comments
received and issues consultation document for a period of four weeks

ElectralLink to draft a Change Report document in preparation for use
following a review of the consultation responses.

Consultation Responses due [based on four-week consultation period]
ElectraLink collates consultation responses and circulates to Working Group

Meeting to review consultation responses and to finalise any changes to legal
text in light of consultation responses and if time permits conduct an initial
review of the draft Change Report

Legal text issued to the DCUSA legal advisor for review

ElectraLink to update draft Change Report to include an overview of the
responses received and circulate to Working Group

ElectralLink to circulate draft legal text to Working Group members once
received from legal advisor

Meeting to review draft Change Report and DCUSA legal advisors’ comments
on the legal text

ElectraLink to update draft Change Report based on Working Group feedback
at the meeting and circulate to Working Group members for review.

Working Group to review the updated Change Report and provide any final
comments

Change Report submitted to DCUSA Panel (Panel paper day)
DCUSA Panel approves Change Report

Change Report issued for voting

Voting Closes (three weeks)

Change Declaration issued

Authority Decision due by

Implementation Date

30 November 2020
07 December 2020

21 December 2020

23 December 2020

06 January 2021

08 January 2021

08 January — 29 January
2021

05 February 2021
W/C 08 February 2021
W/C 15 February 2021

W/C 15 February 2021
W/C 22 February 2021

W/C 01 March 2021

W/C 01 March 2021

W/C 01 March 2021

09 March 2021

10 March 2021
17 March 2021
19 March 2021
09 April 2021
13 April 2021
18 May 2021

First DCUSA Release
following Authority
approval
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