
 

DCP 375 WORKING GROUP WORK PLAN 
No. Event Target Date 

1.  First Working Group meeting 30 November 2020 

2.  ElectraLink to draft consultation document based on Working Group 

discussion during meeting and circulate to Working Group for review.  

07 December 2020 

3.  Working Group to review the consultation document and submit comments 

to ElectraLink 

21 December 2020 

4.  ElectraLink updates consultation document and circulates to group for final 

sign off  

23 December 2020 

5.  Working Group to review the consultation document and submit any final 

comments to ElectraLink by COP on 

06 January 2021 

6.  ElectraLink updates consultation document based on final comments 

received and issues consultation document for a period of four weeks 

08 January 2021 

7.  ElectraLink to draft a Change Report document in preparation for use 

following a review of the consultation responses. 

08 January – 29 January 

2021 

8.  Consultation Responses due [based on four-week consultation period] 05 February 2021 

9.  ElectraLink collates consultation responses and circulates to Working Group W/C 08 February 2021 

10.  Meeting to review consultation responses and to finalise any changes to legal 

text in light of consultation responses and if time permits conduct an initial 

review of the draft Change Report 

W/C 15 February 2021 

11.  Legal text issued to the DCUSA legal advisor for review W/C 15 February 2021 

12.  ElectraLink to update draft Change Report to include an overview of the 

responses received and circulate to Working Group 

W/C 22 February 2021 

13.  ElectraLink to circulate draft legal text to Working Group members once 

received from legal advisor 

W/C 01 March 2021 

14.  Meeting to review draft Change Report and DCUSA legal advisors’ comments 

on the legal text 

W/C 01 March 2021 

15.  ElectraLink to update draft Change Report based on Working Group feedback 

at the meeting and circulate to Working Group members for review. 

W/C 01 March 2021 

16.  Working Group to review the updated Change Report and provide any final 

comments 

09 March 2021 

17.  Change Report submitted to DCUSA Panel (Panel paper day) 10 March 2021 

18.  DCUSA Panel approves Change Report 17 March 2021 

19.  Change Report issued for voting 19 March 2021 

20.  Voting Closes (three weeks) 09 April 2021 

21.  Change Declaration issued 13 April 2021 

22.  Authority Decision due by 18 May 2021 

23.  Implementation Date First DCUSA Release 

following Authority 

approval  
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