DCP 328 'Use of system charging for private networks with competition in

supply' Work Plan

First Working Group meeting

05 October 2018

Electralink to draft a consultation document based on Working
Group comments at the meeting and circulate to Working Group
members for review.

19 October 2018

Working Group to review the consultation document
and submit comments to Electralink

26 October 2018

Working Group meetings to review the draft
consultation and finalise the legal text

5t November 2018
29" November 2018

ElectraLink updates consultation document and circulates to
group for final sign off

5t December 2018

Working Group meetings to review the draft consultation
and finalise the legal text

9t January 2019
17 January 2019

Consultation Document issued for a period of three weeks

1%t February 2019

Consultation Responses due [based on three-week consultation
period]

22" February 2019

Electralink collates consultation responses and circulates to
Working Group members

24 February 2019

Meeting to review consultation responses

12 March 2019
20" March 2019

Various meetings to discuss proposed solutions and address
outstanding issues

Up to February 2020

DCP 328 placed on hold — a decision made to place this CP on
hold until the TCR DCPs related to residual charging have
been completed.

February 2020

Decision made to reconvene DCP 328 in the 2021. September 2020
DCP 328 Meeting to reconvene DCP 328 19 January 2021
DCP 328 Meeting 27 January 2021

DCP 328 Meeting

11 February 2021

Feedback on Legal Text and Finalise

18 February 2021

Meeting to finalise the outstanding comments on the legal
text and modelling request document

23 February 2021

DCP328 meeting to sign off legal text and modeling request

01 March 2021




document and develop the legal text for rebate process

Submit modelling request

03 March 2021

Respond to any modelling queries

09 March 2021

Commence DCP 328 Modelling work

10 March 2021

Meeting to develop the consultation document

16 March 2021

weeks

Distributors check models and produce/approve impact 26 April 2021
assessment

Meeting to finalise the consultation pack XX April 2021
Second consultation Document issued for a period of three 03 May 2021

Meeting to review consultation responses (assuming four

w/c 24 May 2021

weeks)

Update changes to legal text in light of consultation 26 May 2021
responses

Legal text issued to the DCUSA legal consultant for review 26 May 2021

Electralink to draft Change Report and circulate to Working
Group

02 June 2021

Electralink to circulate draft legal text to Working Group
members once received from legal advisor

02 June 2021

Meeting to review draft Change Report and DCUSA legal
consultant comments on the legal text

w/c 07 June 2021

Circulate final change report pack

w/c 14 June 2021

Place holder for sign off meeting if required

w/c 21 June 2021

Change Report submitted to DCUSA Panel (Panel paper day) 14 July 2021
DCUSA Panel approves Change Report 21 July 2021
Change Report issued for voting 23 July 2021
Voting Closes (three weeks) 13 August 2021
Change Declaration issued 17 August 2021
Authority decision 21 September 2021
Implementation Date 01 April 2022




