DCP 364 ‘Provision of information on Suppliers out of hours metering service

provisions’ Work Plan

First Working Group meeting

15 March 2021

Request for Information issued to Distributors and Suppliers

23 March 2021

Working Group members

Meeting to review and RFl and define solution 19 April 2021
Electralink to draft a consultation document based on Working 26 April 2021
Group comments at the meeting and circulate to Working Group

members for review.

Working Group to review the consultation document 30 April 2021
and submit comments to Electralink

ElectraLink updates consultation document and circulates to 30 April 2021
group for final sign off

Consultation Document issued for a period of three weeks 03 May 2021
Consultation Responses due [based on three-week consultation 24 May 2021
period]

Electralink collates consultation responses and circulates to 25 May 2021

Meeting to review consultation responses

w/c 31 May 2021

Implement changes to legal text in light of consultation
responses

w/c 31 June 2021

Legal text issued to the DCUSA legal consultant for review

w/c 31 May 2021

Electralink to draft Change Report and circulate to Working
Group

w/c 31 May 2021

Electralink to circulate draft legal text to Working Group
members once received from legal advisor

w/c 07 June 2021

Change Report submitted to DCUSA Panel (Panel paper day)

09 June 2021

DCUSA Panel approves Change Report

16 June 2021

Change Report issued for voting 18 June 2021
Voting Closes (three weeks) 09 July 2021
Change Declaration issued 13 July 2021
Authority Decision 17 August 2021
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