DCP 383 ‘Provision for Distributors to Move Meters for Service Alterations’

Work Plan

First Working Group meeting

15 March 2021

Request for Information issued to Distributors and Suppliers

23 March 2021

Meeting to review and RFl and define solution 19 April 2021
DCP 383 Working Group 28 April 2021
Electralink to draft a consultation document based on Working 17 May 2021
Group comments at the meeting and circulate to Working Group

members for review.

Working Group meeting to review the consultation 24 May 2021
document

Electralink updates consultation document and circulates to 26 May 2021

group for final sign off

Consultation Document issued for a period of three weeks

01 June 2021

Consultation Responses due [based on three-week consultation
period]

22 June 2021

Electralink collates consultation responses and circulates to
Working Group members

23 June 2021

Meeting to review consultation responses

28 June 2021

Implement changes to legal text in light of consultation
responses

28 June 2021

Legal text issued to the DCUSA legal consultant for review

28 June 2021

Electralink to draft Change Report and circulate to Working 05 July 2021

Group

Electralink to circulate draft legal text to Working Group 05 July 2021

members once received from legal advisor

Change Report submitted to DCUSA Panel (Panel paper day) 14 July 2021

DCUSA Panel approves Change Report 21 July 2021
Change Report issued for voting 23 July 2021
Voting Closes (three weeks) 13 August 2021
Change Declaration issued 17 August 2021
Authority Decision 21 September 2021
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