DCP 388 WORKING GROUP WORK PLAN

19.

First Working Group meeting to obtain overview of the CP and proposed solution
developed so far.

By Target Date

18 June 2021

Completion of actions arising from first meeting (potentially drafting/reviewing/revising
legal text)

18 June 2021 — 02 July
2021

ElectralLink to draft consultation document and circulate to Working Group members
for review.

25 June 2021

Working Group meeting to push forward with solution development and to review draft

02 July 2021 (10am —

consultation document/legal text. 1pm)

Electralink updates consultation document and/or draft legal text and circulates to W/C 12 July 2021

group for review

Working Group to complete actions arising from second meeting (e.g. W/C 12 July 2021
reviewing/signing-off the above documents plus any other additional actions)

Working Group meeting to finalise solution and conduct final review of draft W/C 19 July 2021
consultation document/legal text.

Electralink updates consultation document and/or draft legal text and circulates to W/C 26 July 2021

group for review

Working Group to complete actions arising from second meeting (e.g. W/C 09 August 2021
reviewing/signing-off the above documents plus any other additional actions)

ElectraLink updates consultation document based on any final comments received. W/C 09 August 2021
Consultation Document issued for a period of [three weeks] W/C 16 August 2021
ElectralLink to draft strawman Change Report and circulate to Working Group prior to W/C 16 August 2021
next meeting

Consultation Responses due [based on three-week consultation period] W/C 06 September 2021
ElectralLink collates consultation responses and circulates to Working Group W/C 06 September 2021
Working Group meeting to review consultation responses and strawman Change Report | W/C 13 September 2021
and implement changes to legal text in light of consultation responses

Legal text issued to the DCUSA legal advisors for review W/C 13 September 2021
Electralink to update Change Report in line with what was agreed to during the meeting | W/C 20 September 2021
previous and circulate to Working Group

ElectralLink to circulate reviewed legal text to Working Group members once received W/C 20 September 2021
from legal advisor

Potential Working Group meeting to review/sign-off Change Report and review DCUSA W/C 27 September 2021

legal advisors comments on the legal text

ElectralLink to issue the Change Reports to the DCUSA Panel (Panel paper day)

13 October 2021

DCUSA Panel approves Change Report

20 October 2021

Change Report issued for voting

22 October 2021
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Voting Closes

12 November 2021

Change Declaration issued

16 November 2021

Ofgem Decision

TBC

Implementation Date

TBC

23 January 2020
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