11 June 2021

DCPs 389 WORKING GROUP WORK PLAN

First Working Group meeting to obtain overview of the CP and proposed solution
developed so far.

By Target Date

18 June 2021

Completion of actions arising from first meeting (potentially drafting/reviewing/revising
legal text)

18 June 2021 — 02 July
2021

ElectralLink to draft consultation document and circulate to Working Group members for
review.

02 July 2021

Working Group meeting to review/agree any solution development between this meeting
and the one prior and to review draft consultation document/legal text.

09 July 2021 (10am —
1pm)

Electralink updates consultation document and/or draft legal text and circulates to group W/C 12 July 2021
for review
Working Group to complete actions arising from second meeting (e.g. reviewing/signing-off | W/C 12 July 2021 -
the above documents plus any other additional actions) W/C 19 July 2021

‘ ElectraLink updates consultation document based on any final comments received. W/C 19 July 2021
Consultation Document issued for a period of [three weeks] W/C 19 July 2021
Electralink to draft strawman Change Report and circulate to Working Group prior to next | W/C 26 July 2021
meeting
Consultation Responses due [based on three-week consultation period] W/C 09 August 2021
ElectralLink collates consultation responses and circulates to Working Group W/C 09 August 2021
Working Group meeting to review consultation responses and strawman Change Report W/C 16 August 2021
and implement changes to legal text in light of consultation responses
Legal text issued to the DCUSA legal advisors for review W/C 16 August 2021
ElectraLink to update Change Report in line with what was agreed to during the meeting W/C 23 August 2021
prrevious and circulate to Working Group
Electralink to circulate reviewed legal text to Working Group members once received from | W/C 23 August 2021
legal advisor
Potential Working Group meeting to review/sign-off Change Report and review DCUSA W/C 23 August 2021
legal advisors comments on the legal text
Electralink to issue the Change Reports to the DCUSA Panel (Panel paper day) 08 September 2021
DCUSA Panel approves Change Report 15 September 2021
Change Report issued for voting 17 September 2021
Voting Closes 08 October 2021

Change Declaration issued

12 October 2021

TBC

‘ Ofgem Decision
‘ Implementation Date

TBC
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