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DCPs 389 WORKING GROUP WORK PLAN
	No.
	Event
	By Target Date

	1. 
	First Working Group meeting to obtain overview of the CP and proposed solution developed so far.
	18 June 2021

	2. 
	Completion of actions arising from first meeting (potentially drafting/reviewing/revising legal text)
	18 June 2021 – 02 July 2021

	3. 
	ElectraLink to draft consultation document and circulate to Working Group members for review. 
	02 July 2021 

	4. 
	Working Group meeting to review/agree any solution development between this meeting and the one prior and to review draft consultation document/legal text.
	09 July 2021 (10am – 1pm)

	5. 
	ElectraLink updates consultation document and/or draft legal text and circulates to group for review
	W/C 12 July 2021

	6. 
	Working Group to complete actions arising from second meeting (e.g. reviewing/signing-off the above documents plus any other additional actions)
	W/C 12 July 2021 – W/C 19 July 2021

	7. [bookmark: _Hlk10753810]
	ElectraLink updates consultation document based on any final comments received.
	W/C 19 July 2021

	8. 
	Consultation Document issued for a period of [three weeks]
	21 July 2021

	9. 
	ElectraLink to draft strawman Change Report and circulate to Working Group prior to next meeting
	W/C 26 July 2021

	10. 
	Consultation Responses due [based on three-week consultation period]
	W/C 09 August 2021

	11. 
	ElectraLink collates consultation responses and circulates to Working Group
	W/C 09 August 2021

	12. 
	Working Group meeting to review consultation responses and strawman Change Report and implement changes to legal text in light of consultation responses
	19 August 2021 (10am-1pm)

	13. 
	Legal text issued to the DCUSA legal advisors for review
	20 August 2021

	14. 
	ElectraLink to update Change Report in line with what was agreed to during the meeting prrevious and circulate to Working Group
	W/C 23 August 2021

	15. 
	ElectraLink to circulate reviewed legal text to Working Group members once received from legal advisor
	W/C 30 August 2021

	16. 
	Potential Working Group meeting to review/sign-off Change Report and review DCUSA legal advisors comments on the legal text
	W/C 30 August 2021

	17. 
	ElectraLink to issue the Change Reports to the DCUSA Panel (Panel paper day)
	08 September 2021

	18. 
	DCUSA Panel approves Change Report
	15 September 2021

	19. 
	Change Report issued for voting
	17 September 2021

	20. 
	Voting Closes
	08 October 2021

	21. 
	Change Declaration issued
	12 October 2021

	22. 
	Ofgem Decision
	TBC

	23. 
	Implementation Date
	TBC
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