12 July 2021

DCP 387 WORKING GROUP WORK PLAN

First Working Group meeting to obtain overview of the CP and proposed solution developed so
far.

‘ By Target Date

18 June 2021

Completion of actions arising from first meeting (potentially drafting/reviewing/revising legal
text)

18 June 2021 - 02
July 2021

ElectralLink to draft consultation document and circulate to Working Group members for
review.

25 June 2021

Working Group meeting to review/agree any solution development between this meeting and
the one prior and to review draft consultation document/legal text.

05 July 2021 (10am —
1pm)

Electralink updates consultation document and/or draft legal text and circulates to group for W/C 05 July 2021
review
Working Group to complete actions arising from second meeting (e.g. reviewing/signing-off the | 09 July 2021
above documents plus any other additional actions)

‘ ElectraLink updates consultation document based on any final comments received. 12 July 2021
Consultation Document issued for a period of [three weeks] 12 July 2021

ElectralLink to draft strawman Change Report and circulate to Working Group prior to next

W/C 26 July 2021

meeting

Consultation Responses due [based on three-week consultation period] 02 August 2021
ElectralLink collates consultation responses and circulates to Working Group 04 August 2021
Working Group meeting to review consultation responses and strawman Change Report and 09 August 2021

implement changes to legal text in light of consultation responses

(10am to 1pm)

Legal text issued to the DCUSA legal advisors for review

W/C 09 August 2021

ElectraLink to update Change Report in line with what was agreed to during the meeting
previous and circulate to Working Group

W/C 16 August 2021

ElectralLink to circulate reviewed legal text to Working Group members once received from

W/C 16 August 2021

legal advisor
Potential Working Group meeting to review/sign-off Change Report and review DCUSA legal W/C 23 August 2021
advisors comments on the legal text
Electralink to issue the Change Report to the DCUSA Panel (Panel paper day) 08 September 2021
DCUSA Panel approves Change Report 15 September 2021
Change Report issued for voting 17 September 2021
Voting Closes 08 October 2021

‘ Change Declaration issued 12 October 2021

‘ Ofgem Decision TBC

‘ Implementation Date TBC
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